
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

11:29 AM
Run date

Time

Reviewer: Jefferson, Paul 14-Aug-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Jalali, Parviz
Diary #: 148 Date: 07-Nov-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 521

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

CCO # 96

ABF WORK ON CCO # 96
CHANGE OUT LADDER ANCHORS AT W2

MATERIAL

ABF TRAFFIC CONGESTION FEE
ABF KATHERINE QUILLING FIELD ENG. .5 HOURS

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, MQ 160-200KW

5.00

002352

0.00

No

0.00 0.00

AIR TOOLS, IMPACT WRENCH, HAND HELD

5.00

000938

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 7.00 0.00 0.00 7.00

JNM LONNY CANDELARIAIronworker 7.00 0.00 0.00 7.00

GEN AARON KENTIronworker 5.00 0.00 0.00 5.00

JNM JOHN ROCHAIronworker 7.00 0.00 0.00 7.00
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